Seattle Area Construction Look Ahead February 19, 2015

Also available online at: http://www.seattle.gov/transportation/constructionlookahead.htm
For an online map of these events, go to http://www.seattle.gov/travelers. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

Highlights:

February 16: The sidewalk on the south side of Mercer St. between 5th Ave. N. and Dexter Ave. N. closes. The sidewalk on
the north side of the roadway reopens.

February 16 - 20: Eastbound right curb lane on Mercer St. between Taylor Ave. N. and Dexter Ave. N. closed 24/7.

February 21 - 22: Northbound Montlake Blvd. NE fully closed between NE Pacific St. and NE Pacific Pl. Saturday morning to
Sunday night. Southbound Montlake Blvd. NE reduced to one lane.

February 21: Lunar New Year Celebration will close streets in the Chinatown/International District on Saturday.

February 23: Phase 1 of the Central Area Neighborhood Greenway project begins the week of February 23rd.

February 28 & March 1: Pike St. fully closed between 5th Ave. and 6th Ave. next weekend.

March 1: Hot Chocolate 15K & 5K will close streets in South Lake Union and Downtown, as well as northbound and
southbound Aurora Ave. N, next Sunday morning.

Week of February 16 - February 22

Planned Construction
Da}l?i(ns\Za :nd Project /Location Description of Traffic Impacts Location
Crews will intermittently close traffic lanes on the Cowen Park
February 2-26 |Lane closures on the Cowen Park 154 (o 15th Ave. NE south of NE 62nd St.) during Northeast
9AM - 3PM Bridge . .
maintenance to the bridge structure.
February 16 - 20 Lane closure on Mercer St. The right eastbound lane on Mercer St. between 6th Ave. N. South Lake
y between 6th Ave. N. and Dexter and Dexter Ave. N. will be closed 24/7 while crews complete ;
24/7 . - Union
Ave. N. concrete paving activities.
February 16
to The NE corner of 5th Ave. N. & The NE corner of 5th Ave. N. & Broad St. is closed during South Lake
March 8 Broad St. is closed electrical and sidewalk work. Union
24/7
February 16 The sidewalk on the south side of Mercer St. between Dexter
y Sidewalk closure on the south side |Ave. N. and 5th Ave. N. is closed while crews replace the
to . . o South Lake
May 2015 of Mercer St. between Dexter Ave. |sidewalk and curb and build a new retaining wall. The Union
04/7 N. and 5th Ave. N. crosswalks across Mercer St. at Taylor Ave. N. will also be
closed.
February 17 7AM |Westbound NE 75th St. closed Crews will close the westbound Iangs of NE 75th St. between
47th Ave. NE and 46th Ave. NE while replacing concrete
to between 47th Ave. NE and 46th Co o .| Northeast
February 24 4PM |Ave. NE panels. Eastbound traffic will be maintained. Westbound traffic
y ' will be detoured to NE 70th St. via 55th Ave. NE.

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov



Lane closures on southbound

February 17 - 20 Southbound Dexter Ave. N. between Roy St. and Mercer St. will [ South Lake
Dexter Ave. N. between Roy St. . . ;
9AM - 2PM be reduced to one lane during electrical work. Union
and Mercer St.
Lane closure on 30th Ave. NE Crews will close one lane of 30th Ave. NE between NE 135th
February 19 & 20 } St. and NE 140th St. Thursday and Friday while repaving the
between NE 135th St. and NE . 7 N Northeast
9AM - 4PM 140th St roadway. One lane of alternating traffic will be maintained at all
' times.
Crews will close the right southbound lane across the Montlake
February 21 Lane closures on the Montlake Bridge on Saturday during while doing repairs to the bridge Northeast
7AM - 12PM Bridge 9 y aunng grep 9
deck.
2nd Ave. between Seneca St. and Spring St. will be reduced to
February 21 2nd Ave. reduced to one lane one southbound lane Saturday during a crane lift to the Downtown
7AM - 4PM between Seneca St. and Spring St. |adjacent building. The sidewalk and the protected bike lane on
the east side of the roadway will also be closed.
All lanes of northbound Montlake Blvd. NE between NE Pacific
February 21 7AM |Northbound Montlake Blvd. NE St. and NE Pacific PI. will be closed Saturday morning to
to fully closed between NE Pacific St. [Sunday night while crews remove falsework from the new Northeast
February 22 5PM |and NE Pacific PI. pedestrian overpass. Southbound Montlake Blvd. NE will be
reduced to one lane.
February 21 7AM Lane closures on 1st Ave. S. at S. |Crews will close the left lanes of southbound and northbound
to Atlantic St 1st Ave. S. at S. Atlantic St. while restoring the roadwa SODO
February 22 5PM ' > ars. ' 9 Y-
Major Events
February 14 - 22 |Seattle Home Show At CenturyLink Field Event Center. SODO
Annual event at Hing Hay Park. Event will close S. King St.
. between 6th Ave. S. and 7th Ave. S, and Maynard Ave. S.
February 21 Lunar New Year Celebration between S. Jackson St. and S. Weller St, from 5AM to 9PM. SODO
Event hours are 11AM to 4PM.
February 21 & 22 |Seattle Opera - Semele At McCaw Ha]l. Saturday performance is at 7:30PM. Sunday South' Lake
performance is at 2PM. Union

Week of February 23 - March 1

Planned Construction

Date(s) and

21st Ave. E. & E. John St.

Times Project /Location Description of Traffic Impacts Location
February 23 Phase 1 of the Central Area Neighborhood Greenway project
to y Phase 1 of the Central Area begins the week of February 23rd. The project involves repair
. . . or upgrade of curb ramps and sidewalks at arterial
Spring 2015 Neighborhood Greenway project | ) . . . East
ZAM - 4PM begins intersections. Crews will work south to north, one intersection
weekdays beans at a time, beginning at 25th Ave. & E. Yesler Wy. and ending at

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov




February 23 A single lane of westbound and eastbound Mercer St. between

to Nighttime lane closures on Mercer |9th Ave. N. and Aurora Ave. N. will be closed at night during South Lake

early-April St. and Dexter Ave. N. duct bank work. Southbound Dexter Ave. N. between Roy St. Union

8PM - 6AM and Mercer St. will also be reduced to one lane.

February 28 Full closure of Valley St. between [Valley St. between 9th Ave. N. and Westlake Ave. N. will be South Lake

3AM - 9PM 9th Ave. N. and Westlake Ave. N. |fully closed Saturday during the removal of a tower crane. Union

February 28 Full closure of Republican St. Republican St. between 9th Ave. N. and Westlake Ave. N. will South Lake

y between 9th Ave. N. and Westlake |be fully closed Saturday during the removal of a tower crane. .
4AM - 8PM ) . Union
Ave. N. The south sidewalk will also be closed.
February 28 Lane closures on southbound Crews will close two right lanes of southbound Fairview Ave. N. South Lake
7AM - 5}FI>M Fairview Ave. N. between Mercer [between Mercer St. and Republican St. on Saturday while Union
St. and Republican St. relocating the trolley wires on the west side of the roadway.

February 28 7AM Lane closures on 1st Ave. S. at S. |Crews will close the left lanes of southbound and northbound

to Atlantic St 1st Ave. S. at S. Atlantic St. while restoring the roadwa SODO

March 1 5PM ' >-ane ' 9 Y-

February 28 Pike St. fully closed between 5th  |Crews will fully close Pike St. between 5th Ave. and 6th Ave.

to . I Downtown

March 1 Ave. and 6th Ave. Saturday and Sunday during underground utility work.

Major Events

February 25 & 28 South Lake

7-30PM Seattle Opera - Semele At McCaw Hall. Union
South Lake

March 1 Runs start and finish at the Seattle Center. The 5K will start at Union /

6AM - 12PM Hot Chocolate 15K/5K 6:45AM, the 15K at 7:45AM. Downtown /

SR99

Week of March 2 and beyond

Planned Construction

Date(s) and

sidewalk will also be closed.

Times Project /Location Description of Traffic Impacts Location
March 2
to Lane closures on westbound Broad|Crews will close the right westbound curb lane on Broad St. South Lake
March 27 St. between 4th Ave. N. and Denny |between 4th Ave. N. and Denny Wy. during electrical work on Union
7AM - 3:30PM Wy. the adjacent sidewalk.
weekdays
a7 |Fut oo of i v, .o 7., etvn Repbien 1, and e Sl 4 o v
4AM - 8PM Republican St. and Harrison St. y 9 ' Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov




Major Events

March 4 Seattle Symphony: Open

9AM - 12PM Rehearsal At Benaroya Hall. Downtown

March 4,6 & 7 South Lake

7:30PM Seattle Opera - Semele At McCaw Hall. Union

March 5, 7 & 8 Pac-12 Women's Basketball At KeyArena. South' Lake
Tournament Union

March 8 Seattle Sounders vs. New England . )

6:30PM - 8:30PM [Revolution At GenturyLink Field. SODO

Date(s) and

On-Going Roadway Construction

Until the SR 99
Tunnel opens to
traffic

6th Ave N is closed between Thomas St and Republican St.
Harrison St is closed between Aurora Ave N and Broad St.
Republican St is closed between Aurora Ave N and 6th Ave N.

Times Project /Location Description of Traffic Impacts Location
Traffic on Alaskan Wy. S./Alaskan Wy. will be shifted to
Until Further beneath the Viaduct between S. King St. and Pike St. Traffic
Notice will also be shifted to the east side of Alaskan Wy. between
Pike St. and Virginia St.
Work will begin on the seawall between Pike St. and Madison
St. Impacts include: temporary closure of retail businesses on
Piers 54, 55, and 56 to allow construction to proceed as
October 1 efficiently as possible; removal of on-street parking west of the
to viaduct between Pike and Madison Streets. Many businesses Downtown /
Spring of 2015 Elliott Bay Seawall Project will remain open, including the Seattle Aquarium, Argosy SODO
Cruises, the Great Wheel and Pier 57, and Colman Dock. Ferry
access entry point will shift to just south of Madison St. until
January 2015.
Week of As seawall construction expands to the area adjacent to
January 12 Colman Dock, ferry access for bicyclists and vehicles will shift
through to Yesler Wy. Pedestrian access will be maintained via the
Spring 2016 Marion St. pedestrian bridge, and at street-level between Marion
24/7 and Columbia St.
Until Further Parking under the Alaskan Way Viaduct is permanently closed
Notice between S King St and Pike St.
: - - Downtown /
Until Further Alaskgn Way S. is closed between S Atlantic St and Madison SODO /
Notice SR 99 Tunnel Project St until further notice. Two-way tr'afflc has been.re-routed under | south Lake
the Alaskan Way Viaduct and Railroad Way S via 1st Ave S. Union /
SR99

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov




Traffic lanes on 1st Ave. S. between S. Atlantic St. and Railroad

lg;ﬁﬂg? 2015 Seattle City Light Project - Wy. S. will be closed while City Light crews install a new duct SODO
y 1st Ave. S. bank. Work is scheduled weekdays between 9AM and 3PM,
9AM - 3PM — . . .
with some weekend and night work possible.
Through Seattle City Light Project - Crews will intermittently close traffic lanes on S. Washington St.
Winter 2015 S. Washington St. between 3rd between 3rd Ave. S. and 4th Ave. S. during the installation of a SODO
9AM - 3PM Ave. S. and 4th Ave. S. new electrical duct bank. Some weekend work is possible.
Seattle City Light crews will be working to increase the electrical
February 9 service reliability in the SODO neighborhood with an electrical
throu hy Seattle City Light Project - system upgrade along Utah Ave. S. between S. Lander St. and
mid-l\%a Electrical System Upgrade along |S. Horton St. The project involves replacing poles, overhead SODO
. y . Utah Ave. S. electrical wire, and upgrading equipment. Parking impacts are
8:30AM - 3:30PM
expected, as well as several planned power outages of 2 to 3
hours each.
Construction on the First Hill Streetcar Project is complete.
Delivery of the streetcars is behind schedule, with the initial
Until further notice deliveries now expected in December. Operations are expected
First Hill Streetcar Project to begin in early 2015, once testing of the streetcar system is East/
complete. SODO
Permanentl Southbound 14th Ave E permanently closed between Yesler
y Way and S. Jackson St.
Project will add an HOV lane in each direction of the outer
roadway between Seattle and Mercer Island; build an
January 2015 eastbound HOV direct access exit ramp at Island Crest Way on
Through Mercer Island; Upgrade 1-90 tunnels fire and life safety systems
mid-2017 in Seattle and Mercer Island; prepare the center roadway for
WSDOT 1-90 Two-Way Transit and |Sound Transit's 14-mile East Link rail extension from Seattle to East /
HOV Operations - Stage 3 Redmond. 1-90
February 27 11PM Eastbound lanes of 1-90 between Seattle and Bellevue will be
to closed Friday night to Sunday morning. Traffic will be detoured
March 2 5AM to the Express Lanes.
Crews will close the traffic lanes and sidewalk on the east side
October 6 Sound Transit of Broadway between E'. Denny Wy. and E. Howell St.. to bU|Iq
T . . an underground pedestrian concourse. Two-way vehicle traffic
to University Link Extension Project . o East
Spring 2015 Capitol Hill Station will be maintained on the west half of the roadway. Northbound
and southbound bike traffic will be detoured around the
construction via E. Pine St, Harvard Ave. E, and E. Olive Wy.
January 5 S. College St. between 13th Ave. S. and 15th Ave. S. closed to
through . ) )
. all but Local Access during the installation of new curb ramps
mid-February :
and curb extensions at 14th & College.
24/7
North Beacon Safety Connections East/
South

January 5
through
mid-February
24/7

Lane closures at the intersection of Beacon Ave. S. and 14th
Ave. S. during the installation of an all-way stop, marked
crosswalks, curb ramps, and curb extensions. The intersection
will also be realigned so that southbound motorists on 14th Ave.
S. must turn left or right.

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.

For questions related to construction, contact: construction.coordination@seattle.gov




Through

Intermittent southbound or northbound lane and sidewalk

;nAlc'j\AMaSr;:A Fremont Bridge Painting Project closures on the Fremont Bridge while crews repaint the bridge North
N structure.
Mon - Fri
Project will construct a new pedestrian land bridge over NE
January 2014 Pacific Place connecting the Montlake Triangle and Rainier
through Vista. The project will provide landscaping, hard surfacing,
August 2015 lighting, and other site improvements from Stevens Way
through the Montlake Triangle. Work is expected to be
University of Washington's complete in the Fall of 2015. Northeast
Montlake Triangle Project
Burke Gilman Trail closed through the Montlake Triangle
February 2014 Project. Trail users will be detoured via Mason Rd. and Stevens
through Wy. Westbound vehicle traffic on NE Pacific PI. will be
August 2015 detoured south to NE Pacific St. Eastbound vehicle traffic on
NE Pacific PI. will be maintained.
Through Pedestrian and Bicycle Safety Lane and parl_&mg restrictions at 25tr_1 Ave. NE_ and NE Blakgley
) St. for approximately four weeks while crews install pedestrian
March 2015 Improvements: NE Blakeley St. at . . . L Northeast
and bicycle safety improvements. The Burke-Gilman Trail will
24/7 25th Ave. NE .
also be closed at this time.
Project will improve the reliability and capacity of the electrical
Aoril 2014 system feeding the University of Washington. Five sections of
th‘:ou h the Burke-Gilman Trail west of 15th Ave. NE will be closed
roug during construction. The project is being coordinated with UW's
mid-February o s
2015 additional trail improvements east of 15th Ave. NE.
Construction will include installing a new duct bank, installing
conduits and vaults, and pulling new electrical cable.
January 17 Seattlg City Light Project -
to Electncgl Improve.ments along the Burke-Gilman Trail closed between Adams Lane NE and Latona Northeast
Mid-February Burke-Gilman Trail Ave. NE. Trail will be detoured north to roadways on the UW
2015 campus, and onto a portion of NE 40th St.
24/7
January 17
to Westbound NE Pacific St. will be closed to vehicle traffic
Mid-February between NE 40th St. and Latona Ave. NE during the installation
2015 of new underground conduit on the Burke-Gilman Trail.
24/7
Until further notice Parking is temporarily removed on the west side of 1st Ave. NE
between NE 92nd St. and NE 95th St.
Sound Transit
E‘”:Eqa:e ;'t”‘: Extension Project | ry¢ North Seattle Park-and-Ride lot and interim Park-and-Ride | NO"neast
noringate station lot located near the former Marie Callender's restaurant in
Until further notice Northgate will close Monday, March 17. The new interim Park-
and-Ride will be located at the NW corner of NE 103rd St. and
5th Ave. NE.
. NE 66th St. and NE 67th St. between 12th Ave. NE and
October 1 Sound Transit : .
. . . Roosevelt Wy. NE closed to through traffic. The sidewalk and
through Northgate Link Extension Project . . Northeast
2019 Roosevelt Station parking lane on the west side of 12th Ave. NE between NE 65th
- St. and NE 68th St. will also be closed.
Sound Transit Brooklyn Ave. NE closed between NE 45th St. and NE 43rd St.
Through Northaate Link Extension Proiect NE 43rd St. closed between Brooklyn Ave. NE and the alley to Northeast
2020 g l the west. NE 43rd St. eastbound only between Brooklyn Ave.

University District Station

NE and the alley to the east.

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov




February 21 7AM

Sound Transit

All lanes of northbound Montlake Blvd. NE between NE Pacific
St. and NE Pacific PI. will be closed Saturday morning to

to University Link Extension Project [Sunday night while crews remove falsework from the new Northeast
February 22 5PM [University of Washington Station [pedestrian overpass. Southbound Montlake Blvd. NE will be
reduced to one lane.
Through Windermere Sewage Overflow NE 65th St. between Radford Court and Sportsfield Dr. NE Northeast
December 2014  |Prevention Project intermittently reduced to one lane of alternating traffic
January 5 Lane and sidewalk closures on the |Crews will close the right westbound curb lane and adjacent
mid-Mgrch 2015 north side of Roosevelt Wy. sidewalk on the north side of Roosevelt Wy. NE/NE 125th St. Northeast
9AM - 3PM NE/NE125th St. between 5th Ave. |between 5th Ave. NE and 17th Ave. NE while installing fiber
’ NE and 17th Ave. NE optic cable. Work will move west to east.

Summer 2014 WSDOT will replace 277 concrete panels and grind out cracks
through and bumps on I-5 between NE 117th St. near Northgate and
Fall 2015 SR104 in Mountlake Terrace.
February 16
to Up to three lanes of southbound I-5 between NE 175th St. and
February 20 NE 145th St. will be closed nightly for sign and barrier work.

PM - 5AM
8 ° I-5 - NE 117th St. to SR104 I-5/

Pavement Repair Northeast

February 16
to Up to four lanes of northbound I-5 between NE 145th St. and
February 20 NE 175th St. will be closed nightly for concrete roadway paving.
7PM - 5AM
February 18
to The northbound I-5 between on-ramp from NE 145th St. will be
February 20 closed nightly for concrete roadway paving.
9PM - 5AM
9PM - 6AM Crews will close a single westbound lane on the SR520 floating
Sundays through . . . . .
Thursdays bridge mid-span to Lake Washington Blvd. during delivery of
through April 2015 material and equipment to the project site.
ia:(t)uurgsys 9AM Crews will close a single westbound lane on the SR520 floating
Sundays 10AM |SR520 West Approach Bridge Zrld'ge ?lﬁ-span fto intl«aT \lNas:lnthn Blvii.t thturday nlghE[s Nir?f?s;s/t/
through April 2015 |North Project uring delivery of material and equipment to the project site. o

February 4

to

April 30

7AM - 10PM M-F
9AM - 10PM S &
S

Traffic lanes on E. Lake Washington Blvd. between Montlake
Blvd. E. and E. Roanoke St. will be shifted to the south while the
roadway is widened to make room for an additional westbound
lane. On-street parking will be temporarily removed, trees will
be removed on the north side of the roadway, and existing
sewer and power lines will be updated.

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov




Seattle City Light will convert the 480-volt streetlight power
supply along the perimeter of Seattle Center to a 120-volt

ierl(r)ll);-l\élarch system. Work will include trenching and installing electrical
9 conduit; installing electrical handholes; and replacing existing
July 2015 - . ) .
ZAM - 3-30PM wiring. The project will also replace sidewalks and ADA curb
’ o . ramps. No pole replacements will take place as part of this
weekdays Seattle City Light Project - . . .
. X project. Impacts include temporary sidewalk and travel lane South Lake
Street Light Power Project near . . .
closures. Some weekend work is possible. Union
Seattle Center
March 2
to Crews will close the right westbound curb lane on Broad St.
March 27 between 4th Ave. N. and Denny Wy. during electrical work on
7AM - 3:30PM the adjacent sidewalk.
weekdays
Until further notice East sidewalk of northbound Aurora Ave. N. closed between
24/7 Harrison St. and Mercer St.
Dexter Ave. N. between Thomas St. and Mercer St. will be
April 28 reduced to one traffic lane and one bike lane in each direction. |South Lake
through 2015 WSDOT North Access Project During non-peak hours, bikes may be directed to merge with Union /
vehicle traffic. SR99
December 16 Republican St. between Aurora Ave. N. and Dexter Ave. N, and
24/7 between Dexter Ave. N. and 8th Ave. N, will be fully closed
through 2016 during underground utility work.
Through Northbound and Southbound SR99 between Valley St and
mid-2015 Harrison St reduced to two lanes in each direction.
Permanentl Off-ramps from southbound SR99 to Broad St, and from
closed y northbound SR99 to Mercer St, are permanently closed. Broad
St. between 5th Ave. N. and 9th Ave. N. is permanently closed.
. . |Mercer Corridor Project Right turns from southbound Dexter Ave. N. to westbound South Lake
Until further notice : . o Union /
Mercer West Construction Mercer St. restricted. SR99

Through
Spring 2015
9AM - 3PM
weekdays

Through

Spring 2015
7AM/9AM - 3PM
weekdays

Crews will intermittently close a single westbound and
eastbound traffic lane on Mercer St. between 9th Ave. N. and
5th Ave. N. during work in the roadway. A minimum of one lane
in each direction will be maintained at all times.

Crews will intermittently close a single lane of southbound and
northbound 5th Ave. N. between Harrison St. and Broad St.
during sidewalk and electrical work. One lane in each direction
will remain open at all times. Southbound lane closures are
9AM to 3PM, northbound lane closures are 7AM to 3PM.

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov




On-Going Private Construction Projects

Da:?i(r:l:nd Project /Location Description of Traffic Impacts Location
. Intermittent sidewalk and curb lane closures on the east side of
. 505 Madison St. ) . .
Until Further 5th Ave. between Madison St. and Marion St, on the south side Downtown
Notice Estimated completion: Sept. 2016 of Madison St. from 5th east to the alley, and on the north side
’ ' of Marion St. from 5th east to the alley.
811 5th Ave. 24/7 closure of sidewalk and curb lane on the west side of 5th
Until Further ' . Aye. between Marion St. and Columbia St, and on the north
. 44-story high rise tower side of Columbia St. between 5th Ave. and 4th Ave. Closure of | Downtown
Notice . . ;
west travel lane on 5th between Marion and Columbia during
Estimated completion: April 2017  |working hours.
1900 1st Ave.
24/7 closure of sidewalk and curb lane on the north side of
Until Further 12-story multi-use apartment/hotel |[Stewart St. between 2nd and 1st Ave, and on the east side of Downtown
Notice 1st Ave. between Stewart St. and Virginia St. The alley to the
Estimated completion: February east will also be partially blocked.
2016
Construct 40-story tower. Intermittent closure of sidewalk and
Until Further 204 Pine St curb lane on the east side of 2nd Ave. between Stewart St. and Downtown
Notice ’ Pine St, and on the north side of Pine St. between 2nd Ave. and
3rd Ave. The alley to the east will also be closed.
_ 2521 Western Ave. Intermittent sidewalk and curb lane clqsures on the west sidg of
Until Further Western Ave. between Wall St. and Vine St, full closure of Vine Downtown
Notice - St. between Elliott Ave. and Western Ave. during work hours,
12 floor apartment building :
and full closure of adjacent alley.
_ 1821 Boren Ave. Interm!ttent sidewalk, curb lane, and traffic lane closures on the
Until Further west side of Boren Ave. between Stewart St. and Howell St, the Downtown
Notice . o south side of Stewart St. west of Boren Ave, and the north side
Estimated completion: March 2015
of Howell St. west of Boren Ave.
Intermittent sidewalk, curb lane, and traffic lane closures on the
Until Further east side of 5th Ave. between Battery St. and Bell St, the south
Notice 2301 6th Ave. side of Battery St. between of 5th Ave. and 6th Ave, the north Downtown
24/7 side of Bell St. between of 6th Ave. and 5th Ave, and the west
side of 6th Ave. between Bell St. and Battery St.
Intermittent sidewalk, curb lane, and traffic lane closures on 7th
' 2021 7th Ave. Ave. between Lenora St. and Westlake Ave, on Lenora St.
Until Further 5101 7th Ave between of 7th Ave. and 6th Ave, on 6th Ave. between Lenora
Notice ' St. and Virginia St, on Virginia St. between 6th Ave. and Downtown
24/7 Block 14 & 19 Westlake Ave, on Westlake Ave. between 7th Ave. and
Westlake Ave, and on Blanchard St. between 6th Ave. and 7th
Ave.
Until Further 815 Pine St. Intermittent sidewalk gnd curb lane closures.on the yvest side of
Notice ' . . 9th Ave. N. north of Pine St, and the south side of Pine St. west | Downtown
Estimated completion: April 2015 |of 9th Ave. N.

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov




Intermittent sidewalk, curb lane, and traffic lane closures on the
Until Further west side of Dexter Ave. N. between Valley St. and Aloha St, on
Notice 801 Dexter Ave. N the east side of Aurora Ave. N. between Valley St. and Aloha South Lake
9AM - 4PM U St, on the north side of Valley St. between Dexter Ave. N. and Union
Mon - Sat Aurora Ave. N, and on the south side of Aloha St. between
Dexter Ave. N. and Aurora Ave. N.
Until Further 1101 Dexter Ave. N.
Notice Intermittent sidewalk, curb lane, and traffic lane closures on the |South Lake
9AM - 4PM Estimated completion: January west side of Dexter Ave. N. between Highland Dr. and Aloha St. Union
Mon - Sat 2015
8ctober 2013 Close eastbound Broad St. and adjacent sidewalk between 9th
May 2015 Ave. N. and Westlake Ave. N. for material delivery, excavation,
6AM - 3PM 601 Westlake Ave. N. and concrete pours.
Block 43 South Lake
Union
Estimated completion: May 2015
Until further notice Close the sidewalk on the west side of Westlake Ave. N.
24/7 between Broad St. and Mercer St. for excavation and shoring.
Until Further Intermittent sidewalk, curb lane, and traffic lane closures on the
Notice east side of 9th Ave. N. between Republican St. and Harrison
04/7 400 9th Ave. N St, and the south side of Republican St. east of 9th Ave. N, and
Block 45 the north side of Harrison St. east of 9th Ave. N. South Lake
Union
Estimated completion: July 2015
Republican St. between 9th Ave. N. and Westlake Ave. N. will
February 28 .
be fully closed Saturday during the removal of a tower crane.
4AM - 8PM . .
The south sidewalk will also be closed.
Until Further (é|20502|2tr512Ave. N. Intermittent sidewalk, curb lane, and traffic lane closures on the South Lake
Notice west side of 9th Ave. N. between Harrison St. and Thomas St, Union
24/7 Estimated completion: March 2015 and on the north side of Thomas St. west of 9th Ave. N.
Until Further Intermittent sidewalk, curb lane, and traffic lane closures on the
Notice east side of Boren Ave. N. between Republican St. and
o4/7 400 Boren Ave. N. Harrison St, and the south side of Republican St. east of Boren
Ave. N.
South Lake
Estimated completion: October Union
2015 Boren Ave. N. between Harrison St. and Republican St. will be
January 28 - 30 X
fully closed during the removal of a tower crane. The east
24/7 ! .
sidewalk will also be closed.
Until Further Intermittent sidewalk, curb lane, and traffic lane closures on the
Notice 416 John St west side of 5th Ave. N. between John St. and Broad St, the South Lake
04/7 ’ north side of John St. between 5th Ave. N. and Broad St, and Union
the south side of Broad St. between 5th Ave. N. and John St.

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov
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Until Further The sidewalk, parking lane, and adjacent traffic lane on the west
. side of 1st Ave. N. between Thomas St. and Harrison St. will be | South Lake
Notice 315 1st Ave. N. . . ) . .
closed intermittently during concrete pours. Closures will occur Union
24/7 ;
for approximately 1 - 2 days every 2 weeks.
Until Further Intermittent sidewalk, curb lane, and traffic lane closures on the
) L east side of Fairview Ave. N. between Republican St. and South Lake
Notice 400 Fairview Ave. N. ) ) . L )
o4/7 Harrison St, on the south side of Republican east of Fairview, Union
and on the north side of Harrison east of Fairview.
Until Further Intermittent sidewalk, curb lane, and traffic lane closures on the South Lake
Notice 528 Pontius Ave. N. east side of Pontius Ave. N. south of Mercer St, and on the Union
24/7 south side of Mercer St. east of Pontius Ave. N.
Until Further Intermittent sidewalk, curb lane, and traffic lane closures on the
. . north side of Republican St. between Pontius Ave. N. and Yale [South Lake
Notice 1260 Republican St. : . . ;
04/7 Ave. N, on the east side of Pontius north of Republican, and on Union
the west side of Yale north of Republican.
Unt!l Further 255 S. King St. Construct two towers connected by podium for hotel, office,
Notice . ) . . . SODO
o4/7 (North Lot of CenturyLink Field) convention center, parking garage and retail space.
Until Further Construct 7 story mixed use building. Intermittent sidewalk and
Notice 400 S. Jackson St. travel lane closure on the east side of 4th Ave. S. north of S. SODO
24/7 Jackson St.
Until Further 424 S. Main St. Construct 7 story mixed use building. Intermittent sidewalk and
Notice curb lane closures on the east side of 4th Ave. S. north of S. SODO
24/7 Estimated completion: Dec. 2015 [Main St, and on the north side of S. Main St. east of 4th Ave. S.
Until Further Construct 45 unit multi-family apartment building. Intermittent
Notice 80 S. Main St. sidewalk and travel lane closure on the north side of S. Main SODO
24/7 St. between Alaskan Wy. S. and 1st Ave. S.

To Subscribe/Unsubscribe to this weekly notice click here

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov
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